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Project:
MassDOT Contract: 68025
Roadway Reconstruction and Related Work (Including
Bridge Construction and Traffic Signals) on a Section
of Route 18 (JFK Highway)
Date of Meeting: Agenda:
Thursday, Mar 22, 2012 1. Contractor's Schedule Update
2. Utility Coordination
Place:
New Bedford Waste Water Treatment 3. Public - City Issues
Plant
4. Design Issues/RFI's
5. Submittals
Subject:
6. New Items
Bi-weekly Progress Meeting
Next Meeting
Thursday, April 05, 2012
Purpose:
To review construction progress, status,
coordination and potential issues.
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Date and Time: Thursday, Mar 8, 2012 Location: iNew Bedford
Wastewater Treatment

Subject: Bi-weekly Progress Meeting No. 24 Minutes Contract: iMassDOT Rte 18
Reconstruction

Recorded By: A. A. Will Corp. Attendees:

_____________ 024-1  iDiscussed upcoming schedule and the importance of Nstar to
relocate the gas mains on Walnut Street by April 1st so the full

. AA Will open
depth construction can be completed. P

_____________ 024-2  :Nstar gas main relocation must be completed by April 1st and work
has not started. Nstar is scheduled to move to Walnut St after
completion of EIm St work. DOT open

024-1 Current Union St intersection traffic issues have improved.

NA
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RFI 015 - Mast Arm Conflict at Walnut St. AA Will confirmed
114KV electric lines are in conflict with proposed mast arm. Need
new location and size of proposed mastarm. AA Will provided
sketch showing ducts for AECOM review. Awaiting RFI response.

AECOM

open

Rick Cunio (DCR) stated that a meeting is scheduled with the
Mayor to discuss the State Pier proposed traffic issues.

City

open
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_____________ 024-1  :Awaiting return of mast arm foundations. Foundation designs
have been submitted for approval based on proposed layout and
boring information. A. A. Will has informed AECOM that the

submittal review is needed ASAP. AECOM open

_____________ 025-1  iNstar Gas needs to complete the gas main relocation on Walnut
Street prior to April 1st so full depth construction can be completed
and paving scheduled for April 15th. DOT open
_____________ 025-2  :Awaiting City's response on the outstanding change orders for
Class B Trench Excavation and the 12" sewer main installation.
DOT/DPI open

______________ 025-3  iMSE wall installation is on hold pending approval of block by
materials division.

AA Will/DOT open




